COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 08/ 2002

ESTI MATE SUMVARY 08:51: 13
CONTI D: C13792 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13792-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 44.0 DAYS TIME ALLOW 65 WORK DAYS
FY 2002 R-6 S| GN REPLACEMENT PERCENT TIME:  67.69 ORI G TI ME ALLOW 65 WORK DAYS
PRQJECT NO C R600- 175
FY 2002 R-6 S| GN REPLACEMVENT
NAVE OF ROAD: 470
PRQIECT COUNTI ES: DOUGLAS, REG ON 6 JEFFERSON, REG ON 6
CONTRACTOR:
ROCKY MOUNTAIN SI GNI NG CO. | NC. PAY PERI OD ENDI NG 06/ 30/ 2002 DATE TI ME STARTED 04/26/2002
10335 SO. PROGRESS WAY DATE LET 03/ 07/ 2002 DATE WORK BEGAN 04/ 26/ 2002
DATE AWARDED 03/ 26/ 2002 DATE TI ME STOPPED 06/28/2002
DATE CONTRACT EXECUTED  04/11/2002 DATE ACCEPTED 06/ 28/ 2002
PARKER CO 80134 303/ 840- 9877 DATE NOTI CE TO PROCEED 04/ 26/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 186, 533. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 199, 713. 00 NON- PARTI Cl PATI NG 177, 833. 00 47, 504. 00
PERCENT COMPLETE: 95. 349% TOTAL EARNI NGS 177, 833. 00 47, 504. 00
FUNDS AVAI LABLE: $ 8, 700. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 177, 833. 00 47, 504. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -629.18 -467.01
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 177, 203. 82 47, 036. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AVOUNT DUE 177, 203. 82 47, 036. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 47,036. 99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13792-BI D ESTI MATE RUN 07/ 08/ 2002
PRQJECT: C R600- 175 ESTI MATE NO 0002 08:51: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 8. 000 0. 000
EACH 4.000 1, 800. 00
450. 00000 4.000 1, 800. 00
0010 202-00900 REMOVAL COF CONCRETE FOOTI NG 1.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 376. 000 376. 000
LF 0. 000 0. 00
4.50000 376. 000 1, 692. 00
0020 202-01300 *REMOVAL OF END ANCHORAGE 5. 000 5. 000
EACH 0. 000 0. 00
125. 00000 5. 000 625. 00
0025 203-01597 POTHOLI NG 1. 000 1.000
HOUR 0. 000 0. 00
116. 00000 1. 000 116. 00
0030 208-00011 ERCSI ON BALES (WEED FREE) 3. 000 3. 000
EACH 0. 000 0. 00
20. 00000 3. 000 60. 00
0035 208-00020 SILT FENCE 100. 000 100. 000
LF 0. 000 0. 00
5. 00000 100. 000 500. 00
0040 212-00006 * SEEDI NG ( NATI VE) 0. 750 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0045 213-00002 *MULCHI NG (WEED FREE HAY) 0. 750 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0050 213-00061 *MULCH TACKI FI ER 13. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0055 503-00042 *DRI LLED CAI SSON (42 | NCH) 38. 000 38. 000
LF 0. 000 0. 00

220. 00000 38. 000 8, 360. 00



CONTI D C13792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13792-BI D ESTI MATE RUN 07/ 08/ 2002
PRQJECT: C R600- 175 ESTI MATE NO 0002 08:51: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 503-00048 *DRI LLED CAI SSON (48 | NCH) 120. 000 120. 100
LF 0. 000 0. 00
250. 00000 120. 100 30, 025. 00
0065 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2, 358. 000 2, 358. 000
LF 0. 000 0.00
12. 50000 2, 358. 000 29, 475. 00
0070 606-00400 *GUARDRAI L TYPE 4 50. 000 30. 000
LF 20. 000 4, 400. 00
220. 00000 50. 000 11, 000. 00
0075 606-01340 *END ANCHORAGE TYPE 3D 6. 000 6. 000
EACH 0. 000 0.00
500. 00000 6. 000 3, 000. 00
0080 606-01370 *TRANSI TI ON TYPE 3G 5. 000 5. 000
EACH 0. 000 0. 00
800. 00000 5. 000 4, 000. 00
0085 606-02003 *END ANCHORAGE ( NONFLARED) 11. 000 11.000
EACH 0. 000 0.00
1, 650. 00000 11. 000 18, 150. 00
0090 613-00125 *1-1/4 I NCH ELECTRI CAL CONDUI T 220. 000 60. 000
LF 160. 000 3, 520. 00
22.00000 220. 000 4, 840. 00
0095 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI C) 975. 000 783. 000
LF 0. 000 0.00
12. 00000 783. 000 9, 396. 00
0100 613-07026 *PULL BOX (16"X24"X12") DEEP 15. 000 15. 000
EACH 0. 000 0. 00
275. 00000 15. 000 4,125.00
0105 613-70250 *LUM NAI RE HI GH PRESSURE SCDI UM (250 WATT) 14. 000 0. 000
EACH 14.000 7,700. 00
550. 00000 14. 000 7,700. 00
0110 614-00028 SIGN PANEL (CLASS I11) (INSTALL ONLY) 990. 000 0. 000
SF 990. 000 4, 950. 00

5. 00000 990. 000 4, 950. 00



CONTI D: C13792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13792-BI D ESTI MATE RUN 07/ 08/ 2002
PRQJECT: C R600- 175 ESTI MATE NO 0002 08:51: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-32900 MONOTUBE OVERHEAD S| GN CANTI LEVER (| NSTALL ONLY) 8. 000 0. 000
EACH 8. 000 17, 600. 00
2, 200. 00000 8. 000 17, 600. 00
0120 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0.500
LS 0. 500 750. 00
1, 500. 00000 1. 000 1, 500. 00
0125 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0130 630-00000 FLAGG NG 209. 500 134. 000
HOUR 56. 500 1, 130. 00
20. 00000 190. 500 3, 810. 00
0135 630-00007  TRAFFI C CONTROL | NSPECTI ON 0. 000 0. 000
DAY 0. 000 0.00
25. 00000 0. 000 0. 00
0140 630-00012  TRAFFI C CONTROL MANAGEMENT 32.000 18. 000
DAY 8. 000 3, 000. 00
375. 00000 26. 000 9, 750. 00
0145 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 11. 000 4. 500
EACH 5. 400 270. 00
50. 00000 9. 900 495. 00
0150 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 500
TYPE
) EACH 0. 400 140. 00
350. 00000 0. 900 315. 00
0155 630-80360  DRUM CHANNELI ZI NG DEVI CE 5. 000 2.500
EACH 2.000 50. 00
25. 00000 4. 500 112.50
0160 630-80380  TRAFFI C CONE 97. 000 48. 500
EACH 38. 800 194. 00
5. 00000 87. 300 436. 50
0165 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13792-BI D ESTI MATE RUN 07/ 08/ 2002
PRQJECT: C R600- 175 ESTI MATE NO 0002 08:51: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70034 F/ A QJT COLORADO PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70190 F/ A ELECTRI C SERVI CE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGENMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 900-00014  ADDED | TEM (LUMP SUM)/ ASPHALT REMOVAL AND PATCH 1. 000 0. 000
PAVI NG | NFRONT OF GUARDRAI L TYPE4
LS 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0200 CURRENT AMI $  186,533.00$ 47,504.00$% 177,833.00
PROJECT TOTAL CURRENT AMI $  186,533.00 % 47,504.00$% 177,833.00




